

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 June 2026
Team ID	
Project Name	Food Ordering Behaviour and Consumer Trends: A Structured Analysis of Choices and Habits
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	AS a user, I can register using my email and password	2	High	Raja Rajeswari
Sprint-1	User login	USN-2	As a user, I can log in in securely to access the system	2	High	Raja Rajeswari
Sprint-1	Food Search	USN-3	As a user, I can search food by name, cuisine, or restaurant	3	Low	Raja Rajeswari
Sprint-2	Food ordering	USN-4	As a user, I can add food to the cart and place an order	5	Medium	Raja Rajeswari
Sprint-2	Payment	USN-5	As a user, I can pay using UPI, card, or cash on delivery	3	High	Raja Rajeswari
Sprint-3	Consumer Trend Analysis	USN-6	As a Admin, I can view interactive Tableau dashboards and reports	5	Medium	Raja Rajeswari
Sprint-4	Dashboard	USN-7	As an admin, I can generate consumer trend and sales reports	3	Medium	Raja Rajeswari

Sprint-4	Reports	USN-8	As a user, I can rate food items and provide reviews	2	Low	Raja Rajeswari
----------	---------	-------	--	---	-----	----------------

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	9 June 2026	15 June 2026	20	15 June 2026
Sprint-2	20	6 Days	15 June 2026	20 June 2026	20	20 June 2026
Sprint-3	20	6 Days	21 June 2026	29 June 2026	20	29 June 2026
Sprint-4	20	6 Days	30 June 2022	7 July 2026	20	7 July 2026

Velocity:

Each sprint completed 20 story points.

Total sprints = 4.

Total story points = 80.

$AV = \text{Sprint Duration} / \text{Velocity} = 80 / 4 = 20 \text{ SP/Sprint}$

Average velocity = 20 SP/Sprint.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>